



Natural Gas Study Committee

Work Plan

June 29, 2017

Deliverables

1. Develop a comprehensive map of existing natural gas infrastructure in the state identifying location, capacity and usage on the system.
2. Identify available capacity and shortages in existing system.
3. Evaluate potential consumption reduction efforts/ efficiency programs and determine adequacy and any mechanisms to expand.
4. Identify needs for additional infrastructure in areas where it would benefit the regions and state from an economic development perspective.
5. Understand the process and issues related to establishing new natural gas capacity (federal, state, environmental and individual). Provide strategies for migration.
6. Make recommendations to address/improve capacity and new infrastructure development where it is in the people of South Carolina's best interest.

Work Plan & Timing

- Select study committee members and subcommittee Chairs (Complete)
- Hold organizing meeting (6/29/17)
- Select subcommittee members (7/28/17)
- Hold first subcommittee meetings (8/17)
- Hold first monthly study committee update meeting (9/17)
- Complete subcommittee work (3/30/18)
- Develop first draft of study report (4/20/18)
- Publish final study report (6/29/18)

Proposed Subcommittees

- Infrastructure mapping—Chair *Hank McCullough*
- Utilization of existing capacity—Chair *Bill Cummings*
- Consumption reduction efforts—Chair *Eddy Moore*
- Growth needs—Chair *Mike Cool*
- Impediments to grow—Chair *Josh Kay*